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Donna Wanek , (509) 376-5778

Class af Change

{ ]I - Signatorias " [X2 Tl - Project Menager [ J III - Unit Manager

Change Title

! 200-PO-1 Operable Unit Permit Modiflcation

Descriprion/dustificatian of Change

Delete milestone M-13-10: “Submit 200-PO-1 RFI/CMS work plan, dus Qctober 31, 1995", and replace with
the following milestones:

M-15-25: Submit 200-PO-1 Phase I RCRA Field Tnvestigation (R¥Y) Report by December 31, 1995.
M-15-25A: Submit 200-PO-1 Corrective Measures Study (CMS) by July 31, 1996,
M-15-258: Submit 200-PO-1 Permit Modification by August 30, 1596,
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S P P AllS 1995
Hanford Federal Feaility Agreement and Consent Ordar Action Plan
RFVCMS Work Plan for 200-PO-1 QOperable Unit (INo longer required)-
RFVCMS Report for 200-P0O-1 Operable Unit (Accelerated)
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The throo purticy agree that sufficient data is currently available to procesd with an R¥FT Report and preparstion
of an RFI/CMS work plan i3 not necessary. Boundaries of the OU will sxtend to the perimeter of the plume as it
extends from the souices(s) located at the routhern portion of the 200 East araa, The Southern boundery will be
edjacent to the 300-FF-5 boundary but will not extend south of the 399-1-18 A, B, C well cluster.

DOE will utilize avallable information from the 200 Bast and PUREX Aggrogate Area Management Study
Reports, contaminent specific studies, aveilable modaling data, and groundwatar monitering deta {0 propars an
RF{ Phase | Report and the CMS. :

In order to allow opportunities for public involvement, a fct shest will be prepared deseribing tha changes
agreed 1o in this change control form. ‘When completed, the RFI Repor will be available for public review, but
formal comments will not be accepted. The permit modification will also allow for public involvement

apput lunities. ’

One cxpested rosult of the action is recommendations to ba incorporated into ths prepuation of one
groundwater monitoring program that will address containment migration including alf TSDs lucated within the
boundaries of the Operabls Unit,
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